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In March 2010, DLA Distribution 
Europe broke ground on what will 
be a 250,000 sq. foot distribution 
center which consolidates receiving, 
storage, issues, crossdocking and 
transportation operations in one 
facility.  Today, construction on the 
project is 26 percent complete, 12 
percent ahead of schedule.

Supporting Warfi ghters throughout 
three COCOMs, including Europe, 
the Middle East, and Africa, the 
new logistics hub will centralize 
DLA Distribution Europe 
operations from over 12 diff erent 
locations.

Th e new building will provide 
administrative space, state-of-the-
art mechanized operation and 
storage space, and includes a new 
capability supporting hazardous 
materiel storage.  It will also have 
an environmentally-friendly 
biomass heating system which uses 
wood pellets for fuel.

Th e operations area includes receiving, shipping, and the Th eater 
Consolidation and Shipping Point, with over 25 dock doors.  Th e storage 
area will provide rack, bin, and walk-and-pick storage, and will be 
optimized through right-sizing locations with materiel.  Right-sizing 
locations will allow for maximum utilization of space and increased 
number of storage locations in the same square foot area.

Th e warehouse and HAZMAT areas currently are at 90 percent 
completion of the foundation, and the heating building’s walls are 
completed.

The administration area construction of the new DLA Distribution Europe facility 
is currently ahead of schedule.


